

1. Project Status

RHEA project activities are mostly on schedule. The IT skills training which will precede the OpenMRS training in the Health Centres has started with the first 2 sites receiving training on 5/7/2012. There is still a lack of clarity around the rollout of OpenMRS at the Health Centres and Jembi is working with the MoH to rectify this. The registries training began on the 3/7/2012 with the first training call on the Facility Registry. Jembi are working with those responsible for the development of the other HIE components to structure the training for the other components.

There has been some discussion between the MoH and Jembi regarding OpenMRS about versioning and module intergration the full impact of these discussions is being assessed by the Jembi team but it is important to note that changes may have an impact on the deliever timeline.

2. Progress

2.1. *Tasks Completed*

- Capacity development plan drafted and shared with the MoH
- The first training call of the Facility Registry took place on the 3/7/2012
- IT skills training at Musha and Ruhunda Health Centres
- Training timetable agreed with the MoH

2.2. *Tasks in progress*

- Structured plan for IT skills training at Health Centres is being created and implemented by a combined MoH/Jembi RHEA OpenMRS implementation team
- Integration of the RHEA interoperability technology with the MoH OpenMRS registration pages
- Continued development of the facilities registry
- Design of registry training and training material and organisation of training sessions continues
- MoH are identifying staff for Registries' training
- Finalisation of formal acceptance policy with the MoH
- Organisation of the Septemember RHEA meeting
- MoH and Jembi working to secure server space in the NDC to host the Facility Registry and Terminology Service
- Review of M&E outline and draft M&E plan under development
- HI-PPP Quarterly Narrative (Q3) Report is being compiled

2.3. *Tasks planned*

- Review of the IT skills training process and improvement of process and materials
- Rollout of OpenMRS ANC module training at the Health Centres
- RHEA national components training is set for end July/August and travel and other logicitics are being arranged.
- RHEA meeting in Kigali from Sept 24th to 27th 2012

2.4. Project plan – traffic light explanation

- There are still some delays with finalizing documents. Jembi is waiting for MoH agreement on the acceptance policy after which formal sign-off on requirements, technical specifications and solutions can be sought.
- A number of activities are flagged amber, this is to highlight they are slightly behind schedule or are likely to be behind schedule. This is particularly true in the case of the OpenMRS rollout as many planning decisions still need to be made. Jembi is working with the MoH to finalise a training schedule and plan and hopes to have this agreed and ready to implement by mid this week.
- The planning of training on the various components is moving more slowly than would be liked. Jembi is working with the group to compile training schedules, outlines etc.