

1. Project Status

- The majority of the project is on schedule with the exception of the Client Registry which is behind schedule as a result of delays in access to data and slow progress with decision making in key areas. The Client Registry project plan has had to be revised and the new project plan pushes the delivery of the functioning HIE to the 17th Sept 2012. While this still does not move the project completion date beyond the currently RHEA Phase 1 delivery date of September 30th the team delivering the Client Registry (The Regenstrief Instituted and SYSNET) have flagged that **the development of the Client Registry may extend beyond the current project plan in which case RHEA will not be in a position to deliver the HIE within the current project timeframe.**
- **The MoH have requested that the RHEA OpenMRS module is intergrated with their new PMTCT and Lab modules. This additional work will delay the completion of the RHEA OpenMRS module. The extent of this delay is still being assessed but may result in RHEA not being able to deliver a point of care system and therefore a functioning HIE within the current Sept 30th 2012 deadline.**
- The Jembi team would like to highlight that short timeframes for completing the HIE before the RHEA Phase 1 deadline mean that the RHEA team will be implementing the HIE without end-to-end testing of the system prior to it being rolled out.
- The timetable for the first stage of the health centre rollout, the IT skills training, has been set and training begins on Wednesday 18th July and runs for 2.5 weeks. The timetable for the remaining health centre level training will be agreed with the MoH this week.

2. Progress

2.1. *Tasks Completed*

- Training schedule and training material for the IT skills training component of the health centre RHEA OpenMRS rollout completed
- The training dates for the componets training have been agreed with the MoH. (please see dates in the task planned section).

2.2. *Tasks in progress*

- Distance learning sessions for the Facility Registry. The second training session is set for the Tuesday the 17th July.
- The development of a training schedule for the rollout of OpenMRS to ANC clinics at the 15 RHEA rollout sites is underway and Jembi and the MoH hope to have a set plan by the end of the week.
- Development of the Facility, Provider and Client Registries, the Shared Health Record and the Interoperability layer (OpenHIM) are ongoing.
- The development of the OpenMRS Registration and ANC modules continues.
- Training plans for the trainings related to the operation and maintenance of various national components are being developed.

-
- Gaining access to the Ubudehe database on a secure server at the MoH. We are waiting for MoH to upload copy of database onto the server that has been identified and prepared at the MoH.

2.3. Tasks planned

- IT skills training at the 15 sites that are part of the RHEA OpenMRS rollout is set to begin on the 18th of July and run until the 6th of August.
- The training dates for the componets training have been agreed with the MoH. The primary training for the different components is set for:
 - Terminology Service – 30th July to 3rd Aug
 - Facility Registry – 13th to 17th Aug
 - Provider Registry – 13th to 17th Aug
 - Shared Health Record – 21st to 24th Aug
 - OpenHIM (Interoperability layer) – 3rd to 7th Sept
 - Client Registry – 27th to 31st Aug
-

2.4. Project plan – traffic light explanation

- The project plan for the deliver of the Client Registry has been revised and has shifted backwards by 2.5 weeks. This means that the HIE will only be able to be launched after the 17th Sept. The team developing the Client Registry also have warned that there may be delays in the delivery of the Client Registry as outlined in the revised project plan.
- The project plan contains notes on individual task lines which explain the nature and cause of the delays.