

Weekly Project Status Report as at 2012-07-23

## 1. Project Status

- The MoH have requested that the RHEA ANC OpenMRS module is intergrated with their new PMTCT and Lab modules. Jembi is exploring how to provide developer support the MoH to enable them to complete the PMTCT and Lab modules so that they are in a position to be able to intergrte with the ANC module.
- The development of the Client Registry may extend beyond the current project plan in which case RHEA will not be in a position to deliver the HIE within the current project timeframe.
- The Jembi team would like to highlight that short timeframes for completing the HIE before the RHEA Phase 1 deadline mean that the RHEA team will be implementing the HIE without end-to-end testing of the system prior to it being rolled out.
- The first stage of the health centre rollout, the IT skills training, is under way. Trainer feedback and trainee evaluation indicate that the trianing is going well. More detailed feedback should be available

## 2. Progress

### 2.1. *Tasks Completed*

- The second distance learning session on the operations of the Facility Registry occurred on the 17<sup>th</sup> July. The next set of practical exercises have been set and a day for the next training call will be set early this week.
- IT skills training took place at 2 health centres, Nyagasambu and Muyumbu.
- The RHEA team has gained access to a copy of the Ubudehe database on a secure server in the MoH. This will facilitate futher work on the client registry.

### 2.2. *Tasks in progress*

- IT skills training will be taking place at 4 health centres this week; Nzige, Karenge, Murambi, Rwamagana
- The development of a training schedule for the rollout of OpenMRS to ANC clinics at the 15 RHEA rollout sites is underway and Jembi and the MoH hope to have a set plan by the end of the week.
- Development of the Facility, Provider and Client Registries, the Shared Health Record and the Interoperability layer (OpenHIM) are ongoing.
- The development of the OpenMRS Registration and ANC modules continues.
- Training plans for the trainings related to the operation and maintenance of various national components are being developed.
- Development of a plan to support the MoH development of the PMTCT and Lab modules for integration with the RHEA ANC module.

### 2.3. *Tasks planned*

- The training dates for the componets training have been agreed with the MoH. The primary training for the different components is set for:
  - Terminology Service – 30<sup>th</sup> July to 3<sup>rd</sup> Aug
  - Facility Registry – 13<sup>th</sup> to 17<sup>th</sup> Aug
  - Provider Registry – 13<sup>th</sup> to 17th Aug

- 
- Shared Health Record – 21<sup>st</sup> to 24<sup>th</sup> Aug
  - Client Registry – 27<sup>th</sup> to 31<sup>st</sup> Aug
  - OpenHIM (Interoperability layer) – 3<sup>rd</sup> to 7<sup>th</sup> Sept
  - At the request of the MoH Jembi have facilitated a volunteer placement at the Ministry of Health from the 10<sup>th</sup> – 24<sup>th</sup> August. The volunteer, who has extensive experience in terminology management, will be supporting the Apelon terminology management training and working with the MoH to develop a long term terminology management capacity building plan

#### **2.4. Project plan – traffic light explanation**

- The project plan for the deliver of the Client Registry has been revised and has shifted backwards by 2.5 weeks. This means that the HIE will only be able to be launched after the 17<sup>th</sup> Sept. The team developing the Client Registry also have warned that there may be delays in the delivery of the Client Registry as outlined in the revised project plan.
- The project plan contains notes on individual task lines that explain the nature and cause of the delays.