

1. Project Status

- The technical development of the RHEA project continues on track according to the revised timeline and the HIE should be able to 'go live' after the 17th Sept.
- **The two areas where there may be delays are the OpenMRS module development, where there has been as request from the MoH to intergrate 2 of their modules into the RHEA module, and the client registry where key decisions about the workflow are still being confirmed.**
- **The MoH has not been able to sign their contact with the National Data Centre (the RHEA final deployment environment) and believe this will take at least 2 more weeks. This it a show stopper in terms of the implemenations of the RHEA project. The MoH are looking at alternative hosting enviromnments are temporary measures and we hope to have a solution by mid week.**
- **The Jembi team would like to highlight that short timeframes for completing the HIE before the RHEA Phase 1 deadline mean that the RHEA team will be implementing the HIE without end-to-end testing of the system prior to it being rolled out.**
- The first stage of the health centre rollout, the IT skills training, Is under way. Trainer feedback and trainee evaluation indicate that the trianing is going well.
- The Terminology Management and Apelon DTS operations training being delivered by Apelon began today and will run until the end of the week.

2. Progress

2.1. *Tasks Completed*

- IT skills training took place at 4 health centres, Nzige, Karengge, Murambi, Rwamagana
- A timetable for the rollout of the OpenMRS training at the health centres was agreed with the MoH
- Created and approved Point of Care User Interface Change Recommendation regarding presenting client records returned from the Client Registry
- Received final list of outstanding concept mappings
- Designed solution for Client Registry and SHR Reconciliation problem
- Developed Terminology Service training plan, schedule and materials
- Created a RHEA Workflow Testing Status Document

2.2. *Tasks in progress*

- IT skills training will be taking place at 4 health centres this week;
- The development of a training schedule for the rollout of OpenMRS to ANC clinics at the 15 RHEA rollout sites is underway and Jembi and the MoH hope to have a set plan by the end of the week.
- Development of the Facility, Provider and Client Registries, the Shared Health Record and the Interoperability layer (OpenHIM) are ongoing.
- Continued Workflow Testing and Bug Fixing of OpenMRS Registration and ANC modules.
- Training plans for the trainings related to the operation and maintenance of various national components are being developed.
- Development of a plan to support the MoH development of the PMTCT and Lab modules for integration with the RHEA ANC module.

-
- Reviewing final list of maternal concept mappings before making final changes to the SHR, Point of Care and TS dictionaries

2.3. Tasks planned

- The training dates for the components training have been agreed with the MoH. The primary training for the different components is set for:
 - Terminology Service – 30th July to 3rd Aug
 - Facility Registry – 13th to 17th Aug
 - Provider Registry – 13th to 17th Aug
 - Shared Health Record – 21st to 24th Aug
 - Client Registry – 27th to 31st Aug
 - OpenHIM (Interoperability layer) – 3rd to 7th Sept
 - OpenMRS – 20th Aug to 10th Sept
- Development of OpenMRS training materials
- Development of national components training materials
- Joint creation of the OpenMRS PMCTC and Lab module integration plan with the MoH

2.4. Project plan – traffic light explanation

- The project plan contains notes on individual task lines that explain the nature and cause of the delays.