

1. Project Status

- The technical development of the RHEA project continues on track according to the revised timeline and the HIE should be able to 'go live' after the 17th Sept.
- The MoH has agreed to provide RHEA with servers in the MoH for the deployment of the registries. The details are being finalised and we hope to have access to these machines by the middle of the week.
- The team has been asked by the MoH to assist in supporting certain development tasks and Jembi has allocated additional resources to do so and still ensure that the project is delivered by the September deadline. However, any future errors, delays, additional requirements or change requests from the MoH or partners may result in a delay in project delivery.

2. Progress

2.1. *Tasks Completed*

- The Terminology Management and Apelon DTS operations training was delivered by Apelon and attended by 3 representatives from the MoH. The training was well received and participants were actively engaging in the learning process.
- The Provider Registry is ready for deployment in Rwanda.

2.2. *Tasks in progress*

- IT skills training will be taking place at 4 health centres this week;
- Development of the Facility and Client Registries, the Shared Health Record and the Interoperability layer (OpenHIM) are ongoing.
- Training plans and materials for the trainings related to the operation and maintenance of various national components are being developed.
- Development of a plan to support the MoH development of the PMTCT and Lab modules for integration with the RHEA ANC module.
- Reviewing final list of maternal concept mappings before making final changes to the SHR, Point of Care and TS dictionaries

2.3. *Tasks planned*

- The training dates for the components training have been agreed with the MoH. The primary training for the different components is set for:
 - Facility Registry – 13th to 17th Aug
 - Provider Registry – 13th to 17th Aug
 - Shared Health Record – 21st to 24th Aug
 - Client Registry – 27th to 31st Aug
 - OpenHIM (Interoperability layer) – 3rd to 7th Sept
 - OpenMRS – 27th Aug to 21th Sept
- Development of OpenMRS training materials
- Design and Development of ETL for uploading Ubudehe database at health centres
- Design and Development of SHR Alerts Module (we will be implementing a single referral alert for the September Rollout).

2.4. *Project plan – traffic light explanation*

- The project plan contains notes on individual task lines that explain the nature and cause of the delays.