

1. Project Status

- The technical development of the RHEA project continues on track according to the revised timeline and the HIE should be able to 'go live' after the 17th Sept. The exception is the development of the OpenMRS appointment module which the RHEA team was hoping to have access to on Friday but has now received.
- We are still waiting on the MoH to give us access to a deployment environment. The placement of this environment, either at the NDC or MoH, is a matter of debate within the MoH and we hope to have a time and place to deploy this week. It has been flagged to the MoH, and now to this group, that this is a show stopper and the HIE cannot be deployed without a Rwandan deployment environment.
- Following discussion with the head of the MoH EMR team it has been jointly agreed, based on MoH recommendation, that the clinician training should be in the form of workshops at a central location rather than a series of site visits with elbow support sessions. Organisation of these workshops is underway and they are set to start in Rwamagana on the 27th August. The cost of the workshops will be shared between the MoH and Jembi.

2. Progress

2.1. *Tasks Completed*

- The terminology service backend developer training completed
- Revision and finalisation of the OpenMRS rollout plan
- Facility Registry training call

2.2. *Tasks in progress*

- IT skills training at final 3 sites
- Development of the Facility and Client Registries, the Shared Health Record and the Interoperability layer (OpenHIM) are ongoing.
- Training plans and materials for the trainings related to the operation and maintenance of various national components are being developed.
- Reviewing final list of maternal concept mappings before making final changes to the SHR, Point of Care and TS dictionaries
- Development of OpenMRS training materials
- Design and Development of ETL for uploading Ubudehe database at health centres
- RapidSMS testing

2.3. *Tasks planned*

- The training dates for the components training have been agreed with the MoH. The primary training for the different components is set for:
 - Facility Registry – 13th to 17th Aug
 - Provider Registry – 13th to 17th Aug
 - Shared Health Record – 21st to 24th Aug
 - Client Registry – 27th to 31st Aug
 - OpenHIM (Interoperability layer) – 3rd to 7th Sept
 - OpenMRS – 27th Aug to 10th Sept

-
- Design and Development of SHR Alerts Module (we will be implementing a single referral alert for the September Rollout).

2.4. *Project plan – traffic light explanation*

- The project plan contains notes on individual task lines that explain the nature and cause of the delays.