

Weekly Project Status Report as at 2012-08-28

## 1. Project Status

- The technical development of the RHEA project continues on track according to the revised timeline and the HIE components should be able to 'go live' after the 17<sup>th</sup> Sept.
- Jembi have negotiated a contract with the NDC and will get access to the deployment environment this week. However, the NDC are at this stage unable to provide all of the virtual servers we require for the registries. The Jembi team is working to ensure that what the NDC can provide will be able to hold all registries for the Sept rollout. The NDC have agreed to provide us with the outstanding server space as it becomes available. The timeline given for this is 'in the near future'.
- The MoH team are working to secure internet connectivity at all the health centres. They have promised that this will be done by the 7<sup>th</sup> Sept. Please note that without connectivity at the health centre level the HIE will not function.

## 2. Progress

### 2.1. *Tasks Completed*

- Shared Health Record training for MoH staff was held in Kigali.
- A training session for the MoH OpenMRS trainers was held at the Jembi offices
- The OpenMRS scheduling module was completed and shared with the Jembi team. This will enable the team to start testing the whole OpenMRS registration and ANC workflow
- for uploading Ubudehe database at health centres completed and instruction material developed and share with the MoH who are responsible for uploading the data at the health centres
- Translation of ANC forms into French

### 2.2. *Tasks in progress*

- Training of Heads of Health Centres, Heads of ANC, data clerks and clinicians is taking place this and next week in Rwamagana.
- Client Registry training for MoH staff
- Development of the Client Registries and the Interoperability layer (OpenHIM) are ongoing.
- Training plans and materials for the trainings related to the operation and maintenance of various national components are being developed.
- Development of OpenMRS training materials
- RapidSMS testing
- Design and Development of SHR Alerts Module (we will be implementing a single referral alert for the September Rollout).
- Logistics of OpenMRS training
- Planning for September RHEA meeting – deadline for RSVP is the 31<sup>st</sup> August 2012.
- Signing of contract between Jembi and the NDC for virtual server space at the NDC
- Instillation of the facility registry onto a server at the MoH

### 2.3. *Tasks planned*

- The training dates for the components training have been agreed with the MoH. The primary training for the different components is set for:

- 
- OpenHIM (Interoperability layer) – 3<sup>rd</sup> to 7<sup>th</sup> Sept
  - OpenMRS – 27<sup>th</sup> Aug to 10<sup>th</sup> Sept
  - Deployment of RHEA OpenMRS module at health centres. (10 – 20 Sept)
  - Upload of Ubudehe database at health centres (27 Aug – 14 Sept)

#### **2.4. *Project plan – traffic light explanation***

- The project plan contains notes on individual task lines that explain the nature and cause of the delays.