

## 1. Project Status

- **The project is behind schedule**
- There have been further delays in gaining access to the NDC deployment environment. Remote access details were received yesterday afternoon for 1 Platinum, 2 Gold and 1 Bronze package that will host the Provider Registry, Facility Registry, Terminology Service and Interoperability layer. The NDC had agreed to provide us with 2 additional Gold packages (for the Client Registry and Shared Health Record) by Friday 31/8/12 but this did not occur. Today the **NDC have informed us that they are unable to provide the agreed server space until next month. If we are unable to deploy the Shared Health Record and Client Registry by Wednesday this week the entire project will be delayed by a minimum of 2 weeks. This includes the deploy and testing the PoC OpenMRS system which is scheduled to start next week.**
- The MoH team is waiting for MTN to submit a proposal for providing internet connectivity at the 13 rollout sites. This proposal will then need to be approved before MTN can rollout the connectivity at the sites. The MoH believes that this can be done by the end of the week but I think it is optimistic. **This is a show stopping issue for without internet connectivity at the sites we will not be able to test or use the OpenMRS link to the Shared Health Record.**
- The technical development of the RHEA project continues on track according to the revised timeline and the HIE components should be able to 'go live' on the 17<sup>th</sup> Sept.

## 2. Progress

### 2.1. *Tasks Completed*

- OpenMRS training of Heads of Health Centres, Heads of ANC and data clerks
- Client Registry training for MoH staff
- OpenMRS training material completed, printed and distributed during training
- Jembi/NDC contract signed and access gained to 1 platinum, 2 gold and 1 bronze package virtual servers
- Installation of the facility registry onto a server at the MoH

### 2.2. *Tasks in progress*

- OpenMRS training for clinicians is taking place this and next week in Rwamagana.
- Development of the Client Registries and the Interoperability layer (OpenHIM) are ongoing.
- RapidSMS testing
- Design and Development of SHR Alerts Module (we will be implementing a single referral alert for the September Rollout).
- Logistics of OpenMRS training
- Planning for September RHEA meeting – currently reviewing the objective, agenda and attendees for the meeting.
- Additional 2 gold package virtual servers being secured at the NDC
- The MoH are recruiting a data entry team to assist with the back entry of clinical data at the health centres.

---

### **2.3. Tasks planned**

- The training dates for the components training have been agreed with the MoH. The primary training for the different components is set for:
  - OpenHIM (Interoperability layer) – 3<sup>rd</sup> to 7<sup>th</sup> Sept
  - OpenMRS – 27<sup>th</sup> Aug to 7<sup>th</sup> Sept
  - RapidSMS – 17<sup>th</sup> to 21<sup>st</sup> Sept
- Deployment of RHEA OpenMRS module at health centres. (10 – 20 Sept) **May have to be delayed if the Share Health Record cannot be deployed.**
- Upload of Ubudehe database at health centres (4 – 14 Sept)
- OpenMRS ANC module training for data entry team is being planned (week of 10<sup>th</sup> Sept)

### **2.4. Project plan – traffic light explanation**

- The project plan contains notes on individual task lines that explain the nature and cause of the delays.