

1. Project Status

- **The project is behind schedule.** As a result a number of development and deployment activities are happening simultaneously. The final registries, Shared Health Record and Client Registry, are being deployed at the NDC this week. The testing of the HIE in the Rwandan deployment environment begins this week once all the registries are deployed in country. The registries will also be tested against the PoC module. This is a few weeks behind schedule according to the July revised project plan. The PoC module is simultaneously being deployed and tested at 3 health centres and the district hospital and the back entry of data done by a RHEA implementation support team and the health centre's data entry clerks. The MoH is working to establish a temporary data entry team who can also support the back entry of data at the health centres.
- **The MoH have agreed to reduce the number of implementation sites to 3 health centres and the Rwamagana District Hospital for the Sept 21st deadline. The health centres included in this phase of the rollout are; Ruhunda, Rwamagana and Musha. The software system will be rolled out to the remaining 9 sites during October.**
- The technical development of the RHEA HIE components continues on track according to the revised timeline and the HIE components should be able to 'go live' on the 17th Sept.

2. Progress

2.1. *Tasks Completed*

- Instillation of MoH servers onto the MoH rack at the NDC
- The training for MoH staff on OpenHIM was carried out in Kigali
- The OpenMRS training for clinicians was completed in Rwanda
- Upload of Ubudehe database at health centres (4 – 14 Sept)
- Translation of the OpenMRS ANC maternal concept dictionary and ANC forms

2.2. *Tasks in progress*

- Deployment of RHEA OpenMRS module at 3 health centres, Ruhunda, Rwamagana and Musha, and the Rwamagana District Hospital (10 – 20 Sept).
- Deployment of the Shared Health Record and Client Registry at the NDC and configuration of the registries and OpenHIM.
- Uploading Rwandan data into the Provider and Client Registries
- Testing of the HIE at the NDC
- Testing of the OpenMRS PoC system against the Rwandan HIE
- Upgrade of OpenMRS to version 1.6.5 at health centres which are still operating on version 1.6.3
- Review of the MoH helpdesk system and support with strengthening systems in preparation for the ANC rollout.
- Planning post Sept implementation activities. The focus of this is how to move from a software implementation to a change in practice at the ANC clinics and maternity units.
- Planning and logistics for the September RHEA meeting in Kigali

2.3. Tasks planned

- RapidSMS training was set for the 17th to 21st Sept. With the demands on the Jembi team resulting from deployment the training will be pushed into October.
- RHEA meeting in Kigali at the end of September
- October rollout to 9 health centres

2.4. Project plan – traffic light explanation

- The project plan contains notes on individual task lines that explain the nature and cause of the delays.
- **The project plan is in the process of being updated and will be shared with the group later this week.**