

1. Project Status

- The project is undergoing a process of review. Further rollout to health centres has been halted until January, contingent on the proposal for the YR2013 being agreed with donors. A revised project plan is being developed taking into account lessons learnt from year 2012.
- Support to the 2 health centres in which the system is currently deployed continues. There has been a break in in-clinic support for a week while support staff/mentors have been identified from within the MoH EMR team. The mentors will begin attending clinic from Wednesday for a period of 6-8 weeks.

2. Progress

2.1. *Tasks Completed*

- Development of project plan and proposal to submit to Carndo at the end of October

2.2. *Tasks in progress*

- Review of requirements for upgrading point of care system to OpenMRS version 1.9
- Technical support of HIE at Ruhunda and Musha health centres (testing, bug fixing etc)
- Development of a comprehensive project plan for the continued implementation is being developed.
- A M&E plan is being discussed

2.3. *Tasks planned*

- Upgrade of POC system to OpenMRS version 1.9
- Rollout to remaining 13 sites to take place from January 2013
- Development and implementation of an M&E plan

2.4. *Project plan – traffic light explanation*

- Project plan under development