

## 1. Project Status

- The project is undergoing a process of review. A revised project plan is being developed taking into account lessons learnt from year 2012. A draft of this document can be found at [https://dl.dropbox.com/u/63883595/121024%20RHIE%20Track%201%20and%20%20P%20plan\\_DRAFT/index.html](https://dl.dropbox.com/u/63883595/121024%20RHIE%20Track%201%20and%20%20P%20plan_DRAFT/index.html)
- Support to the 2 health centres in which the system is currently deployed continues. The MoH EMR trainers who are working as support/mentors at the health centres are in place and their first progress report is due at the end of the week.

## 2. Progress

### 2.1. *Tasks Completed*

- Review of requirements for upgrading point of care system to OpenMRS version 1.9
- Scheduled handler: fixed the authentication issue that was causing the handler to fail launching and pick up items from the processing queue.
- Made fix that allowed the scheduled handler to pick up all create and update queries for both encounters to the SHR and patients to the CR instead of just the ones for encounters.
- Incoming SHR encounters: Fixed bug that was causing all incoming encounters from the SHR to be populated with the same set of observations.
- Rendering correct demographic information: added fix to have all relevant demographic information for the patient results from the CR to be rendered correctly or be auto-filled in the appropriate text fields during registration.
- Form calculations: made fix for form calculations that were breaking due to translations.
- New concepts: added new concepts to the concept dictionary to be used on the revised version of the forms.

### 2.2. *Tasks in progress*

- Technical support of HIE at Ruhunda and Musha health centres (testing, bug fixing etc)
- Development of a comprehensive project plan for the continued implementation is being developed.
- A M&E plan is being designed
- A capacity building plan is being created
- An SOP for the MoH eHealth helpdesk is being developed in conjunction with the MoH eHealth team
- The RapidSMS module is being deployed onto the RapidSMS server.

---

**2.3. Tasks planned**

- Upgrade of POC system to OpenMRS version 1.9
- Rollout to remaining 13 sites to take place from January 2013
- Development and implementation of an M&E plan

**2.4. Project plan – traffic light explanation**

- Project plan under development