

1. Project Status

- The project is undergoing a process of review. A revised project plan is being developed taking into account lessons learnt from year 2012. A draft of this document can be found at https://dl.dropbox.com/u/63883595/121024%20RHIE%20Track%201%20and%202%20Plan_DRAFT/index.html
- Support to the 2 health centres in which the system is currently deployed continues. The MoH EMR trainers who are working as support/mentors at the health centres are in place and their first progress report is due at the end of the week.
- A second draft workplan and budget for RHEA YR 2012 has been created and shared with the MoH and other key stakeholders. This revisions is still significantly over the available budget for RHEA Track 1 and 2. We are waiting for feedback on the second draft. Once decisions have been made we will submit our proposals and budgets to Cardno, although this may not be before the desired end of Oct deadline.

2. Progress

2.1. Tasks Completed

- Agreement with MoH on roles and responsibilities for OpenMRS version 1.9 upgrade and start date (5th Nov). This activity is slightly behind schedule.
- First set of OpenMRS modules bug fixes and testing complete and ready for rollout to health centres

2.2. Tasks in progress

- Technical support of HIE at Ruhunda and Musha health centres (testing, bug fixing etc)
- In-clinic support for clinicians at Ruhunda and Musha health centres
- Development of a comprehensive project plan for the continued implementation is being developed.
- A M&E plan is being designed
- A capacity building plan is being created
- An SOP for the MoH eHealth helpdesk is being developed in conjunction with the MoH eHealth team
- The RapidSMS module is being deployed onto the RapidSMS server.

2.3. Tasks planned

- Rollout of bug fixes etc to Ruhunda and Musha
- Upgrade of POC system to OpenMRS version 1.9
- Rollout to remaining 13 sites to take place from January 2013
- Development and implementation of an M&E plan

2.4. *Project plan – traffic light explanation*

- Project plan under development