

1. Project Status

- The project is undergoing a process of review. A revised project plan is being developed taking into account lessons learnt from year 2012. A draft of this document can be found at <https://dl.dropbox.com/u/63883595/121105%20RHIE%20project%20plan/index.html>
- Support to the 2 health centres in which the system is currently deployed continues. The Jembi team will be visiting sites to upload updates this week
- A second draft workplan and budget for RHEA YR 2013 has been created and shared with the MoH and other key stakeholders. This revisions is still significantly over the available budget for RHEA Track 1 and 2. We are waiting for feedback on the second draft. Once decisions have been made we will submit our proposals and budgets to Cardno, although this may not be before the desired end of Oct deadline. It is important to note here that delays in agreement of funding are delaying recruitment and other key implementation activities and will impact on existing implementation timelines as laid out in the project plan.
- The Cardno team visited Jembi last week to carry out a review of the RHEA project. The visit went well and we await their report.

2. Progress

2.1. *Tasks Completed*

- Contracting with NCD for a further 2 months of server rental
- Security plan reviewed with RHEA working group

2.2. *Tasks in progress*

- Technical support of HIE at Ruhunda and Musha health centres (testing, bug fixing etc)
- In-clinic support for clinicians at Ruhunda and Musha health centres
- Upgrade of POC system to OpenMRS version 1.9 is currently in progress
- Development of a comprehensive project plan for the continued implementation is being developed.
- Documentation of the health centre level training carried out during YR2012
- A M&E plan is being designed
- A capacity building plan is being created
- An SOP for the MoH eHealth helpdesk is being developed in conjunction with the MoH eHealth team
- The RapidSMS module is being deployed onto the RapidSMS server.
- Development of RapidSMS training
- Gathering of reporting requirements for OpenMRS

2.3. *Tasks planned*

- Rollout of bug fixes to Ruhunda and Musha will happen this week
- Rollout to remaining 13 sites to take place from late January 2013

-
- Implementation of the RHEA M&E plan that is being developed
 - Refresher training for MoH Registries Managers

2.4. Project plan

<https://dl.dropbox.com/u/63883595/121105%20RHIE%20project%20plan/index.html>

- Without confirmation about the scope of work to be undertaken in YR2013 consolidation of the project plan is not possible. Activities like recruitment of additional staff required to undertake technical and implementation work are being delayed until budgeting and scope decisions are made and this will have a negative impact of current timelines.
- Actions have not yet began on Track 2 activities