

Weekly Project Status Report as at 2011-11-25

1. Project Status

- The project work is currently on schedule.

2. Progress

2.1. *Tasks Completed*

- The Jembi team interviewed a number of candidates for the developer positions on Tuesday and Wednesday, and have identified the best two candidates.
- Nicolas di Tada (InSTEDD) delivered the facility registry API with design mock-ups for the user interface.
- Liz has written up a use case for the terminology service and circulated it via email.

2.2. *Tasks in progress*

- Ryan is now working on the integration of the interoperability layer and the facility registry, and a call between the InSTEDD and Jembi technical teams is scheduled for Monday 28th.
- There has been some feedback from various members of the group on the Terminology Service Requirements, which Liz has added to the next draft document, and this will be discussed further on next week's call.
- Wayne Naidoo is continuing to work on the technical design and specification documents for the overall implementation pilot project, and these are almost complete. The detailed plan for the implementation will be drawn up based on this, and this is planned to be developed over the next two weeks.
- Christian and Didier are still working on the HL7 mapping for RapidSMS, and a call is planned with Wayne next week to review.
- Mike Gehron introduced Matt Berg from the Earth Institute at Columbia U, and Zaharani Kalunga from PEPFAR/Tanzania's CDC office, to the RHEA group with the aim of possibly aligning the work being done on facility registries. LT is liaising with the parties concerned to schedule a call to discuss further.

3. Project Change Requests

None.