

## 1. Project Status

- The project work is currently on schedule and version 0.1 of the interoperability layer / facility registry is now available.

## 2. Progress

### 2.1. *Tasks Completed*

- Version 0.1 of the Interoperability layer and the facility registry were delivered on Wednesday 30<sup>th</sup> November, 2 weeks earlier than planned. RC has sent out an explanatory email . These are the relevant links:
  - Query for facilities: <https://hie.jembi.org:9001/ws/rest/v1/facilities>
  - Get a single facility by id: <https://hie.jembi.org:9001/ws/rest/v1/facility/DY30>  
The username and password are as follows:
    - username: test
    - password: test

To view the facility registry web application that Nicolas and Ed have setup go to:

<http://resourcemap.instedd.org/app>

username: rwan  
password: rwan

(click on the Rwanda Clinics Layer)

This is currently hosted on an Amazon EC2 instance to allow for easier remote support, but the registry will be hosted in a datacenter controlled by the MoH in the future.

- Didier Zigama delivered the RapidSMS\_RHEA\_Integration technical design document, and this was circulated by Wayne for comments via email.

### 2.2. *Tasks in progress*

- The Terminology Service Requirements were discussed on this week's conference call, and there were a few points raised which Liz will be add to the next draft of the document.
- Wayne Naidoo is continuing to work on the technical design and specification documents for the overall implementation pilot project, and these are almost complete. The detailed plan for the implementation will be drawn up based on this, and will be presented on the last conference call before the holiday break on 14<sup>th</sup> December.

- 
- Christian is still working on the task list / development plan for the RapidSMS component which will form part of the overall implementation plan.
  - Emmanuel is currently in the process of negotiating contracts with the two people who have been offered the developer positions, with the aim of starting work on the project from 1<sup>st</sup> January 2012.
  - A call has been scheduled for Thursday 8<sup>th</sup> December at 3pm CAT / 8am EST between Matt Berg from the Earth Institute at Columbia U and the Jembi team and others (including Randy Wilson (MSH) and Zaharani Kalunga (PEPFAR/Tanzania)). The aim of the call is to share experiences of developing facility registries, and to discuss the possibility of aligning the work being done.

### **3. Project Change Requests**

None.