

Weekly Project Status Report as at 2012-03-09

## 1. Project Status

- The RHEA project is on track.
- Jembi have recruited a new developer, Suranga Kasthurirathne, to drive the development of the Shared Health Record.

## 2. Progress

### 2.1. *Tasks Completed*

- Plans for the RHEA meeting in Kigali have been finalised and the meeting agenda has been sent out to participants
- Apelon presented it's DTS system to the RHEA working group on the 7/3/2012.
- iHRIS system evaluation complete and shared with RHEA working group
- Evaluation matrix for Mirth Match and OpenEPMI distributed to the RHEA working group for comment.

### 2.2. *Tasks in progress*

- Ongoing discussions with PIVOT about reallocating remaining time for RapidSMS/Share Health Record integration testing
- Jembi Rwanda RapidSMS Test server is being set up
- Assessment of Mirth Match and OpenEPMI as potential systems for the client and provider registry underway
- Finalization of RHEA project Jira page which will make public project plans, deadline schedules and requirement documents

### 2.3. *Tasks planned*

- Draft design of a more user friendly UI for Apelon system so it better suits the needs of the Rwandan Ministry of Health for the terminology service
- Evaluation systems testing of Mirth Match and OpenEMPI
- Review of hardware requirements for the pilot implementation
- Preperation of test server for demo at RHEA meeting in Rwanda
- Ongoing monitoring of Pivot RapidSMS development
- Evaluation of OpenMRS for share health record
- Ongoing monitoring of OpenMRS development