

Weekly Project Status Report as at 2012-03-30

## 1. Project Status

- The RHEA project is on track.

## 2. Progress

### 2.1. *Tasks Completed*

- The RHEA meeting in Kigali was run from 26<sup>th</sup> – 29<sup>th</sup> March. The meeting was successful and a number of key decisions were taken. Full details will be available in the meeting report to be released later this week.

### 2.2. *Tasks in progress*

- A comprehensive project plan for the final 6 months of the RHEA project is being developed.
- Discussions with Interhealth regarding the provider registry.
- Discussions with OpenEMPI regarding the client registry
- Finalization of RHEA project Jira page which will make public project plans, and requirement documents

### 2.3. *Tasks planned*

- Evaluation systems testing of Mirth Match and OpenEMPI
- Review of hardware requirements for the pilot implementation
- Development of a monitoring and evaluation plan for project roll-out
- Ongoing monitoring of Pivot RapidSMS development
- Evaluation of OpenMRS for share health record
- Ongoing monitoring of OpenMRS development