

1. Project Status

- The RHEA project is slightly behind schedule due to staffing shortages this week. Additional resources are being allocated and the gap will be made up next week.

2. Progress

2.1. *Tasks Completed*

- Creation of a full RHEA project and workplan.
- Share Health Record test plan and messaging design developed
- Message persistence framework Interoperability Layer designed
- OpenMRS message implementation and workflow reviewed
- Replaced Oracle database with MySQL DB on the terminology Service developer Server following review.
- Update of the provider registry requirements

2.2. *Tasks in progress*

- Development of a site assessment template, including an IT competency test
- Creation of a full technical workplan
- Evaluation systems testing of Mirth Match and OpenEMPI
- Review of Terminology code sets by Liz Peloso
- Continued development of the facilities registry
- Development of a new web interface for Apelon DTS
- Review of OpenEMPI demo site
- Ongoing development of the RHEA project plan
- Review of the RHEA project budget
- Discussion with Intrahealth regarding their potential involvement in the development of the provider registry

2.3. *Tasks planned*

- OpenEMPI presentation and demo for the RHEA working group
- Review of hardware requirements for the pilot implementation
- Development of a monitoring and evaluation plan for project roll-out
- Site visits to assess the readiness of the health centres involved in the roll-out are being planned
- Evaluation of OpenMRS for share health record
- Revisions of RHEA project budget in line with the new project plan