

1. Project Status

- The RHEA project is slightly behind schedule due.

2. Progress

2.1. *Tasks Completed*

- Facility registry support structure and ToRs documented
- Client registry project plan reviewed and revised inline created
- Jembi participated in an eHealth presentation to the Rwandan Minister of Health
- ANC OpenMRS module training description/plan shared with full RHEA working group
- Clinic site assessment tool completed

2.2. *Tasks in progress*

- Review and refinement of Technical Specification Documents
- OpenMRS Point-of-Care Development (ANC Registration UI, Patient Waiting Queue and Administration Section, Message Workflow Testing) – Currently evaluating integrating the work we completed so far with the Rwandan Primary Care Module. (A late change request from Gilbert).
- Evaluation systems testing of Mirth Match and OpenEMPI
- Review and compilation of Terminology code sets by Liz Peloso
- Continued development of the facilities registry
- Continued development of a new web interface for Apelon DTS
- Discussions with the MoH around the specifications for hardware for the registries
- Review of site assessment tool for the OpenMRS rollout sites
- Review of hardware requirements for the pilot implementation
- Review of output of Clinical Advisory Group Meeting and Update OpenMRS Work-Plan

2.3. *Tasks planned*

- Development of a monitoring and evaluation plan for project roll-out
- Obtain sign-off on Client and Provider Registry Technical Specification Documents to be used by the technical teams as the base for all planning and development around these registries.
- Develop the web-service validation use case.
- Site visits to assess the readiness of the health centres involved in the roll-out are being planned