

1. Project Status

- The RHEA project is behind schedule.

2. Progress

2.1. *Tasks Completed*

- OpenMRS training model revised and transition workflow devised.
- Meeting with MoH to discuss OpenMRS rollout plan and agree training module and transition workflow.
- MoH staff assigned to operating and maintaining the Facility Registry have been identified.
- RHEA subcontracting structure agreed
- M&E outline drafted and put to the RHEA working group for comment

2.2. *Tasks in progress*

- Review and refinement of Technical Specification Documents
- Revised OpenMRS rollout training model and transition workflow under review
- Evaluation systems testing of Mirth Match and OpenEMPI
- Review and compilation of Terminology code sets by Liz Peloso
- Continued development of the facilities registry
- Continued development of a new web interface for Apelon DTS
- Discussions with the MoH around the specifications for hardware for the registries
- Capacity Development plan is being drafted
- Review of M&E outline and draft M&E plan under development

2.3. *Tasks planned*

- Initial site assessments scheduled for week of the 14th May
- Obtain sign-off on Client and Provider Registry Technical Specification Documents to be used by the technical teams as the base for all planning and development around these registries.
- Develop the web-service validation use case.
- Site visits to assess the readiness of the health centres involved in the roll-out are being planned

2.4. *Project plan – redlight explanation*

- The subcontracting of Intrahealth, Sysnet and Apelon is behind schedule but decisions have now been made as to how the subcontracting will be structured and full SOWs are being compiled and contract should be signed in the coming weeks. I am happy that this process is now moving forward.
- The project plan development has been on hold while decisions were made about the which technologies to use for the client and provider registries and issues around subcontracting were decided. With the development of the detailed SOWs for the Intrahealth and Sysnet the project plan can be finalized.

-
- The OpenMRS support structure has been clarified with the MoH and registries support structure is being developed in consultation with the MoH in parallel with the capacity development plan. Outstanding information will be available when a final decision is made about what technology to use for the provider registry.
 - The contract with the NDC is being negotiated between the MoH and the NDC and RHEA is no longer directly a part of this process.
 - Technical development of the ANC OpenMRS model has been delayed due to a decision made between the RHEA team and the MoH to drop the ANC registration module that the RHEA team has been working with and use the MoH OpenMRS registration module. This will delay the completion of the ANC OpenMRS module by one month. The rollout of the ANC OpenMRS module has therefore been delayed from June to July. This works well as the installation of hardware, LAN and internet by the MoH needed to rollout at a clinic level will not be completed until the end of June.
 - The maternal summary design has yet to be finalized.