

1. Project Status

- The majority of RHEA project activities are on schedule. The contracting for Apelon and Sysnet is slightly behind but good progress has been made and contracts may be signed as soon as the end of May. The project is still on track to deliver a working health information exchange by the end of the US financial year.

2. Progress

2.1. *Tasks Completed*

- Site assessments of 6 of the OpenMRS rollout health centres carried out by Jembi and the MoH (Nyagasambu, Rubona, Avega, Gahengeri, Gisharu Police and Ruhunda).

2.2. *Tasks in progress*

- Site assessments of remaining RHEA OpenMRS rollout sites
- Individual site readiness reports drafted
- Contracting of Sysnet and Apelon by Jembi
- Identification and contracting of a medical expert with Rwandan specific knowledge to validate the ANC OpenMRS forms and evaluation the RHEA requirements development and modeling from a clinical perspective
- Integration of the RHEA interoperability technology with the MoH OpenMRS registration pages
- Evaluation of technologies for the Provider Registry is being carried out by Intrahealth
- Acquisition of Rwandan data needed for the development of the Client Registry
- Continued development of the facilities registry
- Discussions with the MoH around the specifications for hardware for the registries
- Capacity Development plan is being drafted
- Review of M&E outline and draft M&E plan under development
- Obtaining formal sign-off on Client and Provider Registry Technical Specification Documents to be used by the technical teams as the base for all planning and development around these registries

2.3. *Tasks planned*

- Site assessments of remaining sites set for week 28 May – 1 June.
- Presentation of the findings of the technologies evaluation for the provider registry
- Roll-out of the computer hardware to the ANC clinics taking part in the RHEA project by the MoH set to be completed by the end of June 2012.

2.4. *Project plan – redlight explanation*

- Budget revision on hold until clarity on Jembi contract extension has been received.
- The clinic site assessments are slightly behind schedule but plans are in place to complete them in the week 28 May – 1 June.

-
- There has been some delays in getting correct data from the MoH for testing and design of the Client Registry. Jembi, Reginstrief and the MoH are working to make the necessary data available to all parties by 1 June.
 - The contract with the NDC is being negotiated between the MoH and the NDC and RHEA is no longer directly a part of this process.