

Weekly Project Status Report as at 2012-06-11

1. Project Status

RHEA project activities are mostly on schedule, however:

- There have been some delays with Regenstrief contracting Sysnet but the contract should be signed within the next 3 weeks.
- Clarity about the role of Jembi in the rollout of OpenMRS is being sort from the MoH. The specific roll of Jembi in the deployment of this component of the RHEA project should be clear by the end of this week.
- The RHEA team are waiting on an update from the MoH regarding server space at the NDC to host the RHEA components. There is some concern amongst the team that the MoH/NDC contract won't be signed before the registries are ready to be deployed. This Would delay the deployment of the registries.

2. Progress

2.1. Tasks Completed

- Jembi contract with Apelon signed
- Technology has been selected for the development of the Provider Registry. Interhealth will be using an OpenLDAP based solution.
- Transfer of the Jembi project plan into Merlin 2

2.2. Tasks in progress

- Individual site readiness reports drafted
- Contracting of Sysnet by Regenstrief
- Jembi staff utilization plan for the remained of the RHEA phase one project is being developed
- Identification and contracting of a medical expert with Rwandan specific knowledge to validate the ANC OpenMRS forms and evaluation the RHEA requirements development and modeling from a clinical perspective
- Integration of the RHEA interoperability technology with the MoH OpenMRS registration pages
- Evaluation of technologies for the Provider Registry is being carried out by Intrahealth
- Acquisition of Rwandan data needed for the development of the Client Registry
- Continued development of the facilities registry
- Discussions with the MoH around the specifications for hardware for the registries
- Capacity Development plan is being drafted
- Review of M&E outline and draft M&E plan under development

2.3. Tasks planned

- Roll-out of the computer hardware to the ANC clinics taking part in the RHEA project by the MoH set to be completed by the end of June 2012.

2.4. Project plan – redlight explanation

- Budget revision on hold until clarity on Jembi contract extension has been received.
- There has been some delays in getting correct data from the MoH for testing and design of the Client Registry. Jembi, Reginstrief and the MoH are working to make the necessary data available
- The contract with the NDC is being negotiated between the MoH and the NDC and RHEA is no longer directly a part of this process.