

Weekly Project Status Report as at 2012-06-25

## 1. Project Status

RHEA project activities are mostly on schedule. Technical development continues at a good pace. Discussions are currently underway regarding capacity building and training design.

## 2. Progress

### 2.1. Tasks Completed

- Individual site readiness reports completed
- Data analysis for the development of the Client Registry has begun
- Work acceptance policy/process documented, to be agreed with Rwandan MoH this week
- Complete all RHEA required configurations in interoperability layer
- OpenLDAP selected for the provider registry – to be finally confirmed by the MoH this week.

### 2.2. Tasks in progress

- Integration of the RHEA interoperability technology with the MoH OpenMRS registration pages
- Continued development of the facilities registry
- Design of facility registry training and training material and organisation of training sessions
- Capacity Development plan is being collated and MoH staff identified for training
- Review of M&E outline and draft M&E plan under development
- Process of documenting all RHEA transactions on RHEA Wiki (<http://jira.jembi.org/wiki/display/RHEAPILOT/RHEA+Transactions>)

### 2.3. Tasks planned

- Current training timetable:
  - Terminology Service – 30<sup>th</sup> July to 3<sup>rd</sup> Aug
  - Facility Registry – 6<sup>th</sup> to 10<sup>th</sup> Aug
  - Provider Registry – 13<sup>th</sup> to 17<sup>th</sup> Aug
  - Shared Health Record – 21<sup>st</sup> to 24<sup>th</sup> Aug
  - OpenHIM (Interoperability layer) – 21<sup>st</sup> to 31<sup>th</sup> Aug
  - Client Registry – 27<sup>th</sup> to 31<sup>st</sup> Aug

The weeks identified here are just a guide. Actual timeframes for training in each component may differ and are in the process of being confirmed.

- Dates of the rollout of OpenMRS are to be confirmed. Training should begin towards the end of July.
- Formal written acceptance of revised and current requirements and technical specifications.

---

#### **2.4. Project plan – traffic light explanation**

- There has been some delay to the design of training on the various components and this is being addressed. There is a training specific RHEA group call later this week.
- There have been some delays in finalizing documents. These are being addressed and the document will be done by the end of next week. These documents include:
  - Registry hardware specifications
  - Deployment environment assessment (NDC assessment)
  - Capacity development plan
  - M&E plan
  - Revised Client registry technical specifications
  - Revised Provider registry technical specifications
  - ANC module forms