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[bookmark: _Toc127494249]Date and Time
August 16th 2012, 2pm, GMT +2hrs
Participants
· Rhonwyn Cornell (RhC), Hannes Venter (HV), Linda Taylor (LT), Ryan Crichton (RC), Liz Peloso (LP), Brooke  Buchanan (BB), Emmanuel Rugomboka (ER), Tiffany, Jamie Thomas (JT), 

Apologies:   
Carl Fourie, Wayne Naidoo, Paul Biondich, Shaun Grannis, Lorinne Banister 

Agenda 
1.     Project progress – RhC
· Facility Registry update – EJ
· Provider Registry update – DS
· Client Registry update – SG
· Shared Health Record update– WN
· Interoperability layer update– RC
· OpenMRS update – WN/RhC
2.       Any other business

Key points of discussion:

Overall project 
Training is on track. There was some delay with FR training due to travel problems, but his is now resolved. 
Have an agreement with RG that will deploy system in MoH for this initial phase if agreement with NDC not signed today. WN has agreed specs and availability of servers with Gilbert. 

Facility Registry 
FR training will be underway tomorrow and next Tuesday. (Public holiday on Wednesday 15th and Monday 20th)  

Provider Registry
Provider Registry training is going well with a high rate of participation. 
Have made small changes based on participant’s feedback 
Have good understanding of the architecture and content covered so far 

Client Registry 
RC has been in contact with Odysseus. Have a new EC2 instance with access to new version with data model changes so RC working on integrating this with interoperability layer.

SHR, OpenMRS and RapidSMS components
SHR almost complete – doing a lot of testing and dealing with any issues that arise out of this process.
Getting RapidSMS alerts integrated. WN is currently working with RapidSMS to schedule this.
HV noted that the team are building anOpenMRS module to integrate this functionality. 
Made some major changes with OpenMRS training based on MoH feedback that “elbow support” at each site would not provide enough time for people to learn the system, so have agreed to run group training sessions at central point in Ramagwana over a period of 8 days. This will also ensure that all clinicians can attend. Training expected to end by 10th September.
What is the support plan when system goes live? RhC said are in discussions with Gilbert and that MoH will provide that support on site.
 
HIM 
Interoperability layer is working as expected. Just working on final “tweaks” and integrating with new version of CR. As new features of components become available, RC is working to incorporate these. 
 
AOB
With no other business and few participants, the call ended at approx. 2.26pm CAT.

Next Call

[bookmark: _GoBack]Next call will be on Thursday 23rd August at 2pm CAT (12pm GMT).
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