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Rwanda Health Enterprise Architecture (RHEA) Project Conference Call Minutes 
[bookmark: _Toc127494249]Date and Time
July 12th 2012, 2pm TO 3:30pm, GMT +2hrs
Participants
· Rhonwyn Cornell (RhC), Linda Taylor (LT),Hannes Venter (HV),   Lorinne Banister (LB),Liz Peloso (LP),Paul Biondich (PB), Mead Walker (MW), Ryan Crichton (RC),  Liz Peloso (LP),  Carl Lautner (CL), Brooke  Buchanan (BB), Michel Makolo (MM), Emmanuel Rugomboka (ER), Dykki Settle (DS).

Agenda 
1.     Project progress – RhC
· Facility Registry update – EJ
· Provider Registry update – DS
· Client Registry update – SG
· Terminology Service - RhC
· Shared Health Record update– WN
· Interoperability layer update– RC
· OpenMRS update – WN/RhC
2.     OpenMRS module integration
3.     Any other business
Minutes Call Recording 

The link for audio streaming is below.

Recordings are deleted after 30 days.

Key points of discussion:

Overall project 
· Revised project plan has been put forward which take into account various factors, such as access to data. CR development will be take a further 2 weeks, which pushes out plan to 17th September.

Facility Registry 
· Some bug-fixing and testing still in progress.  
· The initial training call was held on Tuesday 17th and went well. There will be another 2 training calls before the InSTEDD team arrive for training in-country.

Provider Registry
· Team have finished User Interface major functionality – now refining. Will be implementing new web service and also working on training materials in preparation for the training.

Client Registry 
· Are completing the matching algorithm after analyzing the data, and will require modifications to data model in OpenEMPI. 
· Also discussed migration plan to production server.
· SG would prefer the cleaned data in a flat file. LP to liaise with WN and Gilbert/Jean-Paul to get clean data.

Terminology Service
· Have imported the admin units into test EC2 instance of the Terminology Service and now in the process importing the maternal concepts.
· Apelon training will start 30th July, followed by in-country support and follow up training by Kelly.
· Changed to the UI – were links to external sites were removed and rather make files directly available for download.

SHR, OpenMRS and RapidSMS components
· Continuing the testing components with interoperability layer. Have tested the current version of the CR with its existing web service interfaces.
· Have also been testing interfaces from the point of care (OpenMRS).
· Terminology service will have a reference term and the SHR will have internal concept ID(code) AND a reference term.
· Team are on track on OpenMRS development
· Initial basic IT skills training underway in the health centres over next 2 ½ weeks from Monday to Thursdays by MoH and Jembi staff. Will be getting feedback shortly.

AOB
Agenda for the RHEA meeting in September
RhC has not had any feedback yet so asked all participants to send their thoughts and suggestions to her a.s.a.p. 

Next Call
Next call will be on Thursday 26th July at 2pm CAT (12pm GMT).
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	Action Items | THIS CALL  
	Responsible
	Due Date 

	LP to liaise with WN and Gilbert/Jean-Paul to get clean data for CR 
	LP 
	

	WN will ensure LP gets access to server  through Rowan
	WN
	19/07

	Send suggestions / ideas for September meeting agenda to RhC 
	ALL
	1/08
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