PR Call October 17, 2012

8:30 – 9:30 am EDT/14:30-16:30 CAT

Attendees:

Ryan

Liz

Jamie

Luke

Dykki

Hannas

Carl

Brooke

Tiffany

Lorinne

Agenda

1.
Review Track 2 work plan activities (attached) 
2.
Discuss project activities against timeline

3.
Budget status

4.
Review new use cases/requirements (link forthcoming from Carl)
1. Budget

· Lorinne must leave at 9:00.  Budget conversation moving to top of agenda.

· Lorinne: will have something to everyone by Friday.  Questions to groups by end of day today.  Send to entire group or to one point person?  Please send to entire group.  

· Liz: no development activities for PR in Track 1 remaining.  We need to add approx 2 hrs/week for mentorship and support.  

· Change to PR Budget: add 10 days of time in Track 1 for support and mentorship.   7 Carl, 3 Luke. Long distance  TA. Plan out for 6 months.  
· Dykki: interest in larger support of training and support?  Has this come up again?  We did not budget anything since no specific requests have come in.  Discuss on Thursday’s RHEA call.
· Lorinne: we should all be ready for submission by Friday next week.  We will also receive something on the November meeting by Friday.  Waiting on some details from Paul.
2. Discuss project activities against timeline  
· Question for Rhonwyn and Wayne.  Let’s discuss on Thursday RHEA call.
· Liz to send project plan.  PR needs to coordinate with Ryan –other groups not involved (maybe FR).
3. Review Track 2 work plan activities

· Carl: security. 

· Ryan – next few weeks.  Most of activity will pick up beginning of next year.   2 weeks from now (end of Oct/beginning November begin implementation) have security measures in place.  Minimal work required from registry owners.  Adding basic authentication and some development.
4. Review new use cases/requirements   
http://www.ihris.org/wiki/Provider_Registry_Web_Services
· 2nd:  left alone for time being but need to streamline.  Any objections?  

· No,  Original reqs are old.  Need to be revisited.

· 3rd: demographic info

· 4th: posting details

· Carl: please look at 3 & 4  (demographic info and posting details) and please make comments.

· Ryan: harmonize all web services for consistent data appearance.  Look at format we want to return and receive data in.  Use standard format (HL7??)  Suggests we look at options for data standards and if we can’t find something we want then perhaps open solution (create)

· Carl: conversation needed with Ed.  Need to be scheduled before Carl leaves for Botswana.

· Carl: Messages will pass through HIM.  What is your workplan and in general, how should this be done so our work can fit in?
· Ryan: won’t happen until beginning of next year.  Need to work together to create web specs and Ryan will create and implement.  We need to get specs defined and Ryan will apply to HIM, starting early next year.

· Ryan: When we work up specs we will determine parsing, pass through, supports.  Dependent on if we create our own.

· Next PR call: 2 weeks – October 31, 2012
· Dykki:  Suggestion - Global provider registry call to follow this PR call.  
